



AGENDA ITEM SUMMARY

Agenda Date	February 25, 2025
Requested Action	APPROVE RESOLUTION NO. 2025-R12; A RESOLUTION AUTHORIZING THE CITY MANAGER TO ENTER INTO AND MANAGE CHANGE ORDER NO.1 TO THE AGREEMENT BETWEEN THE CITY OF BOERNE AND BENNETT PAVING, INC. FOR THE 2022 BOND ROADWAY RECONSTRUCTION TO INCLUDE EAST BLANCO UTILITY PATCH FOR AN AMOUNT NOT TO EXCEED \$51,750.00.
Contact Person	Jeffrey Carroll – Engineering & Mobility Director
Background Information	<p>In late 2024 a large water main break impacted the pavement near the intersection of Blanco Road and Plant Street. When the water main broke, the escaping water saturated the road base underneath the pavement, compromising the structural integrity of the pavement. The City Streets Department temporarily provided a small patch in order to reopen the street for all traffic lanes. As this portion of Blanco Road is technically FM 474 under TxDOT’s jurisdiction, City Engineering staff has been working with TxDOT to determine the required permanent pavement repair limits.</p> <p>City has received TxDOT approval for limits of repair and as the City is already under contract with Bennett Paving, Inc. to reconstruct other nearby streets, staff recommends incorporating the East Blanco pavement repair into the existing contract for a cost savings. This would minimize additional contractor mobilization and will provide an economy of scale with larger paving project to reduce costs for this smaller patch.</p> <p>The current contract is in the amount of \$1,177,225.00. Staff negotiated a price for the additional repair on E. Blanco in the of \$49,233.00. Therefore, staff requests the Council approve Change Order No. 1 for an additional amount of \$51,750.00.</p>

Strategic Alignment	<p>F1 – Committing to strategic, responsible, and conservative financial management.</p> <p>F2 – Investing in and maintaining high-quality infrastructure systems and public assets.</p>
Financial Considerations	The reconstruction projects are being paid from the 2022 Quality of Life Bond proceeds. This change order will be tracked separately and paid for out of Water Utility funds.
Citizen Input/Board Review	N/A
Legal Review	N/A
Alternative Options	Prepare separate plans and bid documents and publicly bid the repair on E Blanco that will add time and additional costs.
Supporting Documents	<p>Resolution No. 2025-R12</p> <p>Pavement Repair Plan</p> <p>Change Order No. 1</p>