

2nd SUPPLEMENTAL AGREEMENT

This **2nd SUPPLEMENTAL AGREEMENT** is made as of this _____ day of May, 2018, between the CITY OF BOERNE ("OWNER"), with offices at 402 E. Blanco, Boerne, TX 78006, and POZNECKI CAMARILLO, INC., ("ENGINEER") a San Antonio corporation, with principal offices at 5835 Callaghan Rd, Ste. 200, San Antonio, Texas, 78228 for services in connection with the project known as "2015 Transportation Alternatives Program – City of Boerne Trail System Expansion" ("PROEJCT").

WHEREAS, OWNER and ENGINEER have entered into an Agreement dated January 31, 2017 ("AGREEMENT") for Professional Services in connection with the PROJECT.

WHEREAS, OWNER desires ENGINEER to provide additional professional engineering, consulting and related services ("Supplemental Services") in accordance with Article 2 of Exhibit B of the AGREEMENT.

WHEREAS, ENGINEER desires to render these Supplemental Services as described in Section I Scope of Supplemental Services.

NOW, THEREFORE, OWNER and ENGINEER in consideration of the mutual covenants contained herein, agree as follows:

SECTION I SCOPE OF SUPPLEMENTAL SERVICES

ENGINEER will provide services which consist of the Scope of Supplemental Services as outlined on the attached Exhibit 2.

SECTION II COMPENSATION

ENGINEER shall perform professional services as outlined in the Scope of Supplemental Services in accordance with the Attached Exhibit 2 for the fee amounts as follows:

Construction Phase Services: Lump Sum fee of \$ 9,572.00

The maximum amount payable under the 2nd amended AGREEMENT without further modification is increased from \$398,613.00 to \$408,185.00.

All other provisions of the AGREEMENT are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental Agreement as of the day and year first written above.

City of Boerne "OWNER"

By: _____

Name: Ronald C. Bowman

Title: City Manager

Address: 402 E. Blanco, Boerne, TX 78006

Poznecki Camarillo, Inc. "ENGINEER"

By: _____

Name: Fernando Camarillo

Title: Vice President

Address: 5835 Callaghan Rd. Ste 200, San Antonio, TX 78228

EXHIBIT 2 SCOPE OF SUPPLEMENTAL SERVICES

Construction Phase Engineering Services

ENGINEER shall assist in preparation of a change order to modify the Boerne Trails North prefabricated pedestrian bridge crossing over Seasonal Tributary to Cibolo Creek for the purpose of mitigating conflict with the newly constructed 16" PVC water line near the proposed east abutment.

ENGINEER shall provide the following Supplemental Services:

1. Detailed Route Design

- Meet with OWNER on site to observe and evaluate potential solutions.
- Develop alternatives for revised bridge stations.
- Develop revised horizontal and vertical trail alignments. Provide revised Horizontal Alignment Data sheet.
- Provide revised Plan and Profile sheet for the bridge location (one sheet).

2. Drainage Design

- Modify the H&H study for the FEMA crossing at Seasonal Tributary to Cibolo Creek to evaluate the revised proposed conditions model to verify no adverse impact.
- Provide revised Hydraulic Data Sheet from the plans.

3. Utility Coordination

- Obtain pothole data from the project Surveyor, evaluate and adjust project utility file.

4. Structural design and construction phase services for pedestrian bridge

Services shall be performed as described in the proposal from Unintech dated 03/27/18, on file with the City of Boerne and incorporated by reference herein.