

TXDOT Supplemental Agreement No.1 for IH-10 Gas Utility Relocates

Project Description

- The original standard utility agreement executed on January 25, 2018 between the City of Boerne and the Texas Department of Transportation established the amount of eligible reimbursement for the relocation, adjustment or removal of gas utilities associated with the IH10 Improvements from SH46 to Scenic Loop Road (CSJ: 0072-06-060, 0072-06-078).
- Original Agreement Amount = \$466,361.94
 - Approved by Council January 9, 2018, Res. 2018-R02
- New amount per Supplemental Agreement No. 1 = \$482,163.05
- Supplemental Agreement No.1 supplements the original agreement and increases the eligible reimbursement amount by \$15,801.11 to allow for the following adjustments in costs:
 - The actual contract amount for the 3rd party density/compaction testing services performed by Raba-Kistner on behalf of the City of Boerne. The estimated cost of the testing services included in the original agreement was \$502.50 higher than the actual contract resulting in a cost reduction.
 - The estimated City of Boerne staff time for project management and inspections resulting in an increase of \$7,049.00
 - The estimated City of Boerne Gas Dept. staff time and material costs to perform the gas tie-ins resulting in an increase of \$9,254.61